



Providing an opportunity to address any issues that had arisen. This included revising the project timeline and implementing risk management tools if necessary.

Additionally, the outcomes and findings of the Intellectual Outputs (IOs) were discussed, enabling participants to share insights and knowledge. Moreover, an upgraded platform called Become Busy was presented during the meeting. This platform included a virtual Pre-assessment Tool, MOOC, and Digital Library, enhancing the project's capabilities. Furthermore, the results, assessment, and feedback from the implementation of C1 were evaluated, with the goal of making improvements for the subsequent implementation of C2.



INTERIM TRANSNATIONAL PROJECT MEETING

The second Transnational Project Meeting, known as the Interim Transnational Project Meeting, was held in GENNEP, the Netherlands on 23-24th of June 2022, at the ILA facilities. This meeting brought together all the representatives from each partner, with all the involved partners such as, Social Innovation and Cohesion Institute (Fifty-Fifty), Internationale Arbeidsvereniging (ILA), Asociacion Cultural Y Deportiva Lahoya, Centro Internazionale Per La Promozione Dell'educazione E Lo Sviluppo Associazione (CEIPES), Education And Active Learning (S.E.A.L CYPRUS), and Panellinios Sundesmos Epixiriseon Hlektronikon Efarmogon, Pliroforikis Kai Neon Texnologion (PSICT).

The meeting spanned two days and took place during M13 of the project's implementation. The agenda for the second TPM encompassed several important topics. Firstly, the progress of the project's implementation was reviewed.



The evaluation of the Dissemination and Communication Plan, along with any necessary modifications and enhancements, was also carried out during the meeting. Lastly, the Financial Plan was assessed to ensure its effectiveness and alignment with the project's objectives. The second TPM played a crucial role in the successful execution of the project. It provided a platform for partners to collaborate closely, exchange insights, and collectively work towards achieving the project's objectives. Through discussions, assessments, and necessary adjustments, the meeting aimed to ensure that the project stayed on track and continued to progress effectively.