

KICK OFF MEETING

PROJECT NUMBER: 2020-3-EL02-KA205-006663

COOPERATION FOR INNOVATION AND THE EXCHANGE OF GOOD PRACTICES

The Kick-off Meeting Event for the BB2.0 Project was successfully held in Thessaloniki, Greece, on the 20th & 21st of November 2021. The meeting was attended by representatives from each partner and representatives as well from the Leader Organisation, which was Social Innovation and Cohesion Institute (Fifty-Fifty). The meeting lasted for two days, covering various important topics outlined in the agenda. The main topics that were discussed and included also in the agenda of KOM event concerned the following subtopics and decisions.

The initial achievement was to build strong relationships within the Consortium to foster a work environment characterized by trust, professionalism, and collaboration. Having that as the main initiative we proceeded with the conduction of a fruitful discussion on the implementation methodology for project activities (Management of Excellence, Intellectual Output, Communication) and decision-making. Moreover, we handled task planning and confirmation of the timeline for each partner and overall project progress. An update on the Contingency Plan was also addressed. The above-mentioned tasks were followed by Reviewing and finalizing the Quality Evaluation Plan and commencing its implementation and reviewing and finalizing the Risk Management Plan and initiating its implementation, as insurance of work progress maximizing. Another key issue that was discussed at the KOM concerned the Dissemination Plan and Communication Plan, elaborating on specific strategies and how the work will be divided among the project partners. Crucial Discussing the content of the Dissemination and Commencing the necessary actions.

Furthermore, another important issue discussed during the meeting was the Management of the Financial Plan. The role of Fifty-Fifty in the entire discussion was guiding, giving instructions, and defining all the tasks that each partner should undertake to maintain a balanced and proper involvement in the Financial Management of the BB2.0 Project. Finally, all partners signed the Participant Agreements to ensure a structured and well-balanced relationship between the contracting member-countries involved in the project. Through this action, mutual trust and fruitful cooperation will be achieved, avoiding any doubts and misunderstandings among the partners regarding the activities each one will undertake.

To sum up, the Kick-off Meeting provided a solid foundation for the project, enabling productive discussions and setting the stage for successful collaboration among all participants.



www.becomebusy.eu